COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 06/ 2017

ESTI MATE SUMVARY 11: 08: 50
CONTI D C20741 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20741-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 48.0  DAYS TIME ALLOW 10/ 15/201 FI XED COVPLETI ON DATI
US 550 CRI BWALL REPAIR MV 68.7 PERCENT TIME:  31.17 OR G TIME ALLOW 10/ 15/201 FI XED COMPLETI ON DATI
PRQJECT NO NHPP5502- 087
US 550 CRI BWALL REPAIR MM 68.7
NAME OF ROAD:
PRQJECT COUNTI ES: SAN JUAN QURAY
CONTRACTOR:
ROCK and CO PAY PERI OD ENDI NG 07/ 01/ 2017 DATE TI ME STARTED 05/15/2017
P.O BOX 568 DATE LET 03/ 02/ 2017 DATE WORK BEGAN 05/ 15/ 2017
DATE AWARDED 03/ 15/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2017 DATE ACCEPTED
BRI GHTON CO 80601 (303) 637-9230 DATE NOTI CE TO PROCEED 05/ 15/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 2,030, 084.00 PARTI Ol PATI NG $ 477,718. 90 $ 277, 956. 90
AWARD PRQJECT AMT: $ 1,999, 484. 00 NON PARTI CI PATI NG 0.00 0.00
PERCENT COVPLETE: 23.53% TOTAL EARNI NGS 477, 718. 90 277, 956. 90
FUNDS AVAI LABLE: $ 1,552,365.10 STOCKPI LED MATERI ALS 85, 431. 58 -5,124. 30
GROSS EARNI NGS 563, 150. 48 272, 832. 60
TOTAL CLAI MB: $ 0.00 RETAI NAGE -11,898. 33 -7,122.08
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 551, 252. 15 265, 710. 52
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 551, 252. 15 265, 710. 52
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 265, 710. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 20741-BI D ESTI MATE RUN 07/ 06/ 2017
PRQIECT NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 8, 450. 00
16, 900. 00000 1. 000 16, 900. 00
0010 202-00090 *Renoval of Delineator 2.000 2.000
EACH 0. 000 0. 00
22. 00000 2.000 44. 00
0015 202- 00220 Renoval of Asphalt Mat 431. 000 182. 000
5% 172. 000 7, 740. 00
45. 00000 354. 000 15, 930. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 761. 000 0. 000
Sy 0. 000 0. 00
8. 00000 0. 000 0. 00
0025 202-01130 *Renoval of Quardrail Type 3 1, 743. 000 556. 000
LF 0. 000 0. 00
7.50000 556. 000 4,170. 00
0030 202- 01300 *Renoval of End Anchorage 2.000 1. 000
EACH 0. 000 0.00
350. 00000 1. 000 350. 00
0035 203-00000 Uncl assi fi ed Excavation 24.000 0. 000
cY 0. 000 0. 00
75. 00000 0. 000 0. 00
0040 203-01510 Backhoe 20. 000 4.000
HOUR 8. 000 1, 160. 00
145. 00000 12. 000 1, 740. 00
0045 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0050 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 203- 02330 Labor er 20. 000 0. 000
HOUR 0. 000 0.00
50. 00000 0. 000 0. 00



CONTI D C20741

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 3

PCN: 20741-BID ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 206- 00000 Structure Excavation 6. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0065 206- 00100 Structure Backfill (dass 1) 2.000 0. 000
CY 0. 000 0. 00
90. 00000 0. 000 0. 00
0070 207-00205 Topsoi | 561. 000 0. 000
CY 0. 000 0. 00
95. 00000 0. 000 0. 00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 30. 000 10. 000
LF 0. 000 0. 00
6. 00000 10. 000 60. 00
0080 208-00011 *Er osi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0085 208-00020  *Silt Fence 650. 000 441. 000
LF 0. 000 0.00
3. 00000 441. 000 1, 323. 00
0090 208- 00035 *Aggregat e Bag 213. 000 205. 000
LF 0. 000 0. 00
15. 00000 205. 000 3,075. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
800. 00000 1. 000 800. 00
0100 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 1. 000 3, 750. 00
3, 750. 00000 1. 000 3, 750. 00
0105 208-00106 Sweepi ng (Sedi nent Renoval) 20. 000 1. 000
HOUR 4.000 580. 00
145. 00000 5. 000 725. 00
0110 208-00207 Erosi on Control Managenent 36. 000 4. 000
DAY 4.000 2,200. 00
550. 00000 8. 000 4, 400. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20741-BI D ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 212-00006 *Seedi ng (Native) 0. 360 0. 000
ACRE 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0120 212-00032 *Soi | Condi tioning 0. 360 0. 000
ACRE 0. 000 0. 00
7,500. 00000 0. 000 0. 00
0125 213-00013 *Spray-on Mul ch Bl anket 1, 080. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
0130 240- 00000 *WIdlife Biologist 8. 000 4. 000
HOUR 0. 000 0. 00
220. 00000 4. 000 880. 00
0135 250- 00010 *Environnental Health and Safety Management 1. 000 0. 750
LS 0. 250 3, 000. 00
12, 000. 00000 1. 000 12, 000. 00
0140 250-00110 *Heal th and Safety O ficer 20. 000 0. 000
HOUR 8. 000 1, 760. 00
220. 00000 8. 000 1, 760. 00
0145 250-00120 Mat erial Sanpling and Delivery 8. 000 0. 000
EACH 8. 000 1, 600. 00
200. 00000 8. 000 1, 600. 00
0150 304- 06000 *Aggregat e Base Course (C ass 6) 236. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0155 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 432. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0. 00
0160 411-10255  *Enulsified Asphalt (Sl ow Setting) 121. 000 0. 000
GAL 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 506- 00050 *Sl ope Mattress 4.000 0. 000
CY 0. 000 0. 00
1, 875. 00000 0. 000 0. 00



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20741-BID ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 765. 000 0. 000
LF 0. 000 0. 00
48. 00000 0. 000 0. 00
0175 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 890. 00000 0. 000 0. 00
0180 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
3, 810. 00000 0. 000 0. 00
0185 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0190 609-60011  *Curb Type 6 (Section M) 221.000 0. 000
LF 0. 000 0. 00
22. 00000 0. 000 0. 00
0195 612-00031 *Delineator (Type |) (Extra Height) 47. 000 0. 000
EACH 0. 000 0. 00
47. 00000 0. 000 0. 00
0200 612-00033 *Delineator (Type Il1) (Extra Height) 1. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0210 625- 00000 *Construction Surveying 1. 000 0. 340
LS 0. 000 0. 00
21, 000. 00000 0. 340 7,140. 00
0215 625-00001 *Construction Surveying (Hourly) 10. 000 0. 000
HOUR 0. 000 0. 00
300. 00000 0. 000 0. 00
0220 626- 00000 *Mobi | i zat i on 1. 000 0. 108
LS 0. 108 40, 554. 00
375, 500. 00000 0. 216 81, 108. 00
0225 626-01103 *Public Information Services (Tier I11) 1. 000 0. 200
LS 0. 200 3, 200. 00
16, 000. 00000 0. 400 6, 400. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20741-BI D ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 627-00013 *Pavenment Marking Paint (H gh Build) 20. 000 0. 000
GAL 0. 000 0. 00
125. 00000 0. 000 0. 00
0235 627-00013 *Pavement Marking Paint (H gh Build) (Tenporary) 20. 000 1. 000
GAL 0. 000 0. 00
125. 00000 1. 000 125. 00
0240 630-00000  *Fl aggi ng 2, 800. 000 315. 500
HOUR 490. 500 12, 262. 50
25. 00000 806. 000 20, 150. 00
0245 630- 00007 *Traffic Control Inspection 65. 000 5. 000
DAY 6. 000 1,170. 00
195. 00000 11. 000 2,145. 00
0250 630-00012 *Traffic Control Managenent 140. 000 15. 000
DAY 22.000 12, 100. 00
550. 00000 37.000 20, 350. 00
0255 630- 80002 *Fl ashi ng Beacon (Sol ar) 8. 000 4. 000
EACH 0. 000 0. 00
280. 00000 4. 000 1, 120. 00
0260 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0265 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
65. 00000 2.000 130. 00
0270 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 9. 000
EACH 1. 000 110. 00
110. 00000 10. 000 1, 100. 00
0275 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 0. 000 0. 00
110. 00000 2.000 220. 00
0280 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00



CONTI D C20741

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20741-BID ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0285 630- 80360 *Drum Channel i zi ng Devi ce 35. 000 17.500
EACH 0. 000 0. 00
22. 00000 17. 500 385. 00
0290 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 5. 000 2.500
EACH 0. 000 0. 00
65. 00000 2.500 162. 50
0295 630-80370 Concrete Barrier (Tenporary) 675. 000 327. 500
LF 0. 000 0. 00
58. 00000 327.500 18, 995. 00
0296 630- 80380 Traffic Cone CMO 2 30. 000 0. 000
EACH 15. 000 120. 00
8. 00000 15. 000 120. 00
0300 630-85010 I npact Attenuator (Tenporary) 4.000 2.000
EACH 0. 000 0. 00
2,100. 00000 2.000 4, 200. 00
0305 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 500
EACH 0. 000 0. 00
28, 000. 00000 0. 500 14, 000. 00
0306 632-00000 N ght Work Lighting CMO 2 1. 000 0. 000
LS 1. 000 2, 300. 00
2, 300. 00000 1. 000 2, 300. 00
0310 700-70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70011 F/ A Partnering 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70014 F/ A I ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20741-BI D ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0335 700-70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70589 F/ A Environnental Health & Safety Management 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI ¢ 1,129,131.00$ 102, 056. 50 $ 254, 657. 50
CAT NOO300 WALL M 06-E

0345 202-00150 Renoval of Wall 1. 000 0. 000
EACH 0. 500 18, 050. 00
36, 100. 00000 0. 500 18, 050. 00
0350 203-00440 Rock Excavation (Special) 450. 000 0. 000
cY 246. 000 25, 830. 00
105. 00000 246. 000 25, 830. 00
0355 206- 00010 *Structure Excavation (Special) 400. 000 0. 000
CY 272.000 14, 144. 00
52. 00000 272.000 14, 144. 00
0360 206- 00050 *Structure Backfill (Special) 551. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0365 504- 05000 Wre Mesh Facing 2,254. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0365 MATERI AL ALLOMNCE No Test Assigned 2,254. 000
SF 0. 000 0. 00
15. 17000 2,254. 000 34,193. 18
0370 602-00210 Wl ded Wre Fabric 1, 571. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00

CAT 0300 CURRENT AMI  $ 240,712.00 $ 58,024.00 $ 92,217.18



CONTI D C20741 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20741-BID ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 WALL M 06-C
0375 202-00150 Renoval of Wall 1. 000 0. 100
EACH 0. 500 18, 050. 00
36, 100. 00000 0. 600 21, 660. 00
0380 203-00440 Rock Excavation (Special) 322.000 22.000
CY 0. 000 0. 00
105. 00000 22.000 2,310. 00
0385 206- 00010 *Structure Excavation (Special) 958. 000 288. 000
cY 403. 200 20, 966. 40
52. 00000 691. 200 35, 942. 40
0390 206- 00050 *Structure Backfill (Special) 1, 115. 000 0. 000
CY 0. 000 0. 00
50. 00000 0. 000 0. 00
0395 503-01060 Mcropile (6 Inch) 220. 000 0. 000
LF 0. 000 0. 00
55. 00000 0. 000 0. 00
0400 503-01070 Mcropile (7 Inch) 430. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0405 503- 02000 Verification Test Pile 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0410 504-05000 Wre Mesh Facing 2,830. 000 0. 000
SF 0. 000 0. 00
40. 00000 0. 000 0. 00
0410 MATERI AL ALLOMNCE No Test Assigned 2,830. 000
SF 0. 000 0. 00
15. 17000 2,830. 000 42,931. 10
0415 504-06315 G ound Nail (15 Foot) 85. 000 7.000
EACH 33. 000 32, 835. 00
995. 00000 40. 000 39, 800. 00
0415 MATERI AL ALLOMNCE MBE Ground Nai | ed 77.000
EACH -33. 000 -3,480. 84
105. 48000 44. 000 4,641. 12



CONTI D: C20741 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20741-BI D ESTI MATE RUN 07/ 06/ 2017
PRQJECT: NHPP5502- 087 ESTI MATE NO 0002 11: 08: 50
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 WALL M 06-C
0420 504- 06320 G ound Nail (20 Foot) 42. 000 0. 000
EACH 13. 000 17, 225. 00
1, 325. 00000 13. 000 17, 225. 00
0420 MATERI AL ALLOMANCE MSE Ground Nai | ed 42.000
EACH -13. 000 -1,643. 46
126. 42000 29. 000 3, 666. 18
0425 601- 03000 Concrete Cass D 7.000 0. 000
(e 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0430 602-00000 Rei nforcing Steel 280. 000 0. 000
LB 0. 000 0. 00
2. 00000 0. 000 0.00
0435 602- 00210 Wl ded Wre Fabric 2, 865. 000 0. 000
Sy 0. 000 0. 00
12. 00000 0. 000 0.00
0440 641- 10000 Shotcrete 260. 000 0. 000
5% 96. 000 28, 800. 00
300. 00000 96. 000 28, 800. 00
CAT 0301 CURRENT AMI  $ 615,941.00 $ 112,752.10 $ 196, 975. 80
CAT NO0400 CE BID | TEMS
0205 620-00011 Field Laboratory (O ass 1) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0445 620- 00001 Field Office (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
16, 000. 00000 1. 000 16, 000. 00
0450 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
CAT 0400 CURRENT AMI  $ 44, 300. 00 $ 0.00$ 19, 300. 00
PRQJIECT TOTAL CURRENT AMI $ 2,030, 084.00 $ 272,832.60 % 563, 150. 48




